COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 09/ 30/ 2019

ESTI MATE SUMVARY 08:38: 52
CONTI D C20904 ESTI MATE NO. 0009 PROG SPEC YR: 2005
PCN: 20904- BI D COFRS REPORTI NG CATEGORY: 6 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 72.0 DAYS TIVE ALLOW 105 WORK DAYS
Rl FY18 CRACK SEAL PERCENT TIME:  68.57 ORI G TIME ALLOW 105 WORK DAYS
PROJECT NO. STARL00- 255
Rl FY18 CRACK SEAL
NAMVE OF ROAD:
PROJECT COUNTI ES: DENVER
CONTRACTOR:
| NTERSTATE SEALANT & CONCRETE, | NC. PAY PERI OD ENDI NG 08/ 30/ 2019 DATE TIME STARTED 10/01/2017
S40 W24211 ROCKWOOD WAY DATE LET 05/ 11/ 2017 DATE WORK BEGAN
DATE AWARDED 05/ 18/ 2017 DATE TI ME STOPPED 09/04/2019
DATE CONTRACT EXECUTED 06/08/2017 DATE ACCEPTED 09/ 04/ 2019
WAUKESHA W 53189 (262)547-6316 DATE NOTI CE TO PROCEED 10/01/2017
CURRENT TOTAL THI' S ESTI MATE
CURRENT PROJECT AMI: $  1,485,801.86 PARTI Cl PATI NG $ 1,461, 801. 86 $ 156, 160. 40
AWARD PRQIECT AMT: $ 1,398,949.50 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COVPLETE: 98. 38% TOTAL EARNI NGS 1, 461, 801. 86 156, 160. 40
FUNDS AVAI LABLE: $ 24,000. 00 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 1, 461, 801. 86 156, 160. 40
TOTAL CLAI MS: $ 0.00 RETAI NAGE -20,984. 24 0.00
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 1, 440, 817. 62 156, 160. 40
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AMOUNT DUE 1, 440, 817. 62 156, 160. 40
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 156, 160. 40

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C20904 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 20904-BI D ESTI MATE RUN 09/ 30/ 2019
PRQJECT: STARL00- 255 ESTI MATE NO 0009 08: 38: 52
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 203-02330 Laborer 0. 000 0. 000
HOUR 0. 000 0. 00
80. 00000 0. 000 0. 00
0010 208-00106 Sweepi ng (Sedi ment Renoval ) 5. 000 5. 000
HOUR 0. 000 0. 00
150. 00000 5. 000 750. 00
0015 208-00107 Renoval of Trash 0. 000 0. 000
HOUR 0. 000 0. 00
100. 00000 0. 000 0. 00
0020 408-01000 Hot Poured Joint and Crack Seal ant 0. 000 0. 000
TON 0. 000 0. 00
4, 340. 00000 0. 000 0.00
0021 408-01000 Hot Joint-Crack Sealant CMO #3 HPJ and CS 63. 352 63. 352
TON 0. 000 0.00
7,271.17000 63. 352 460, 643. 16
0022 900-00022 Added Item (Square Yard)/ Rout and Seal Cracks 551, 467. 000 508, 953. 000
Sy 42,514. 000 46, 765. 40
1.10000 551, 467. 000 606, 613. 70
0025 626-00000  *Mbbilization 1. 000 0.560
LS 0. 440 93, 280. 00
212, 000. 00000 1. 000 212, 000. 00
0030 626-01103 *Public Information Services (Tier II1) 1. 000 1.000
LS 0. 000 0. 00
11, 500. 00000 1. 000 11, 500. 00
0035 627-00008 *Modi fi ed Epoxy Pavenent Marking 0. 000 0. 000
GAL 0. 000 0.00
90. 00000 0. 000 0. 00
0040 627-00011 *Paverent Marking Paint (\Waterborne) 0. 000 0. 000
GAL 0. 000 0. 00
55. 00000 0. 000 0. 00
0045 627-01010 *Preforned Plastic Pavenent Marking (Type 1) (Inlaid) 0. 000 0. 000
SF 0. 000 0.00

13. 50000 0. 000 0. 00
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PCN: 20904- BI D ESTI MATE RUN 09/ 30/ 2019
PRQJECT: STARL00- 255 ESTI MATE NO: 0009 08: 38: 52
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0050 627-30405 *Pref orned Thernopl astic Pavenent Marking 0. 000 0. 000
(Vord-Symbol) SF 0.000 0.00
16. 00000 0. 000 0. 00
0055 627-30410 *Preforned Thernopl astic Pavenment Marking (Xwal k- St op 0. 000 0. 000
Li ne
) SF 0. 000 0. 00
11. 00000 0. 000 0. 00
0060 630- 00003 *Uniforned Traffic Control 630. 000 573. 000
HOUR 57. 000 1, 140. 00
20. 00000 630. 000 12, 600. 00
0065 630-00004 *Traffic Control Vehicle 1.000 0. 500
EACH 0.500 5, 000. 00
10, 000. 00000 1.000 10, 000. 00
0070 630-80341 *Construction Traffic Sign (Panel Size A) 9. 000 4.500
EACH 4.500 4.50
1. 00000 9. 000 9. 00
0075 630-80342  *Construction Traffic Sign (Panel Size B) 36. 000 18. 000
EACH 18. 000 18. 00
1. 00000 36. 000 36. 00
0080 630-80343 *Construction Traffic Sign (Panel Size O 5. 000 2.500
EACH 2.500 2.50
1. 00000 5. 000 5.00
0085 630-80355 *Portabl e Message Sign Panel 5. 000 2.500
EACH 2.500 2,500. 00
1, 000. 00000 5. 000 5, 000. 00
0090 630-80358  *Advance Warning Flashing or Sequencing Arrow Panel (C 4. 000 2.000
Type
ype) EACH 2.000 500. 00
250. 00000 4. 000 1, 000. 00
0095 630-80360  *Drum Channel i zi ng Device 50. 000 25. 000
EACH 25. 000 25.00
1. 00000 50. 000 50. 00
0100 630-80380 *Traffic Cone 300. 000 150. 000
EACH 150. 000 150. 00

1. 00000 300. 000 300. 00



CONTI D:

CAT NO0200

0105 630-85041

0110

632- 00000

0115

700- 70010

0120

700-70011

0125

700- 70380

0135

630- 00012

0140

630- 00007

0145 630- 00000

CAT NO0400

0130 620-00020

ESTI MATE NO 0009 08: 38: 52
CURRENT PREV QTY/ AMOUNT
QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
UNI TS QrY TO DATE PERI OD AMOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRICE L _______.
67. 000 63. 000
DAY 4.000 400. 00
100. 00000 67. 000 6, 700. 00
1. 000 1. 000
LS 0. 000 0. 00
35, 000. 00000 1. 000 35, 000. 00
24, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
250. 000 250. 000
FA 0. 000 0. 00
1. 00000 250. 000 250. 00
0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
68. 000 63. 000
DAY 5. 000 6, 375. 00
1, 275. 00000 68. 000 86, 700. 00
59. 000 59. 000
DAY 0. 000 0. 00
150. 00000 59. 000 8, 850. 00
126. 500 126. 500
HOUR 0. 000 0. 00
30. 00000 126. 500 3,795. 00
CAT 0200 CURRENT AMT $ 1, 485,801.86$% 156, 160.40$ 1, 461, 801. 86
0. 000 0. 000
EACH 0. 000 0. 00
1, 000. 00000 0. 000 0. 00
CAT 0400 CURRENT AMT $ 0.00% 0.00% 0. 00
PRQJECT TOTAL CURRENT AMI $ 1,485,801.86$% 156, 160.40 $ 1, 461, 801. 86
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